Contract: 64387 Authorization: 23

County: Bureau

Section: (3C-CS)RS-2

Route: FAP 615

District: 2

Project: ACF-165(4)

Description: 0.79 MILES OF 36 FT AND VARIABLE WIDTH OF BITUMINOUS
CONCRETE RESURFACING AND SIGNAL INSTALLATION ON US ROUTE 6 FROM
ILLINOIS ROUTE 26 (N) TO ILLINOIS ROUTE 26 (S) IN PRINCETON. INCLUDES
UPGRADING THE TRAFFIC SIGNALS AT THE INTERSECTION OF MAIN STREET
AND INSTALLING NEW TRAFFIC SIGNALS AT THE INTERSECTION OF EUCLID.
Contractor: Advanced Asphalt

Awarded Contract Value: $4,654,143.73

Authorization Amount: $42,457.95

Description and Reason for Change: Balance Final Field Measurements,
Unpredictable Addition, Work Added per Joint Agreement, Plan Quantity Error (other
than Bridge Plans), Contract Administration

Reason for Determination: This change is germane to the contract because the

change represents an adjustment required by the contract, based on unpredictable
developments in the work.





